STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Norfolk Southern Railway Company, the City of
Momence, and the State of lllinois, Department of
Transportation.

T15-0044
Stipulated Agreement regarding improving public
safety at the Ash Street and Market Street highway-rail
grade crossings of the Norfolk Southern Railway’s
track in Momence, Kankakee County, lllinois,
designated as crossings AAR/DOT #534 359E,
railroad milepost KS-89.77 and AAR/DOT #534 364B,
railroad milepost KS-90.32, respectively.
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NORFOLK SOUTHERN RAILWAY COMPANY’S
REQUEST FOR EXTENSION OF TIME

In support of its Request for Extension of Time, Norfolk Southern Railway Company

(hereinafter “Norfolk Southern”) states as follows:

1. On May 6, 2015, the Commission entered its Order in this docket directing the parties to
complete certain improvements at the Ash Street and Market Street highway-rail grade
crossings of the Norfolk Southern Railway Company's track in Momence, lllinois,
designated as crossings AAR/DOT #534 359E, railroad milepost KS-89.77 and AAR/DOT
#534 364B, railroad milepost KS-90.32, respectively.

2. The Commission directed that all ordered improvements be completed by Norfolk Southern
and the City of Momence within twelve (12) months of the Commission’s Order (i.e., by May
6, 2016).

3. At both the Ash Street and Market Street highway-rail grade crossings (AAR/DOT #534
359E, railroad milepost KS-89.77 and AAR/DOT #534 364B, railroad milepost KS-90.32,
respectively), Norfolk Southern timely installed temporary STOP signs as ordered by

Commission in this docket.

4. Norfolk Southern has also been ordered to install automatic flashing light signals and gates

with a bell, controlled by constant warning circuitry, and equipped with an event recorder



and capable of remote monitoring system when available at the Ash Street and Market
Street crossings. In order to complete the installation of said work, an electric power supply
is needed at both crossings, and as such, requires coordinated scheduling with

Commonwealth Edison (“ComEd”), the utility in this docket.

5. However, the work to install automatic flashing light signals and gates on this project was
delayed in part to some design modifications requested by the Commission and some

scheduling issues with ComEd, one of three utilities involved in this particular matter.

6. On April 8, 2016, Norfolk Southern notified ICC Staff Aaron Toliver in writing that work had
commenced at the Ash Street and Market Street crossings to install the automatic flashing

light signals and gates.

7. While the remaining work ordered by the Commission in this docket is underway, the
aforementioned delays may prevent Norfolk Southern from completing the ordered work by
May 6, 2016.

8. Accordingly, Norfolk Southern timely requests that it be granted an extension of time to

complete the work previously ordered by the Commission in this docket.

WHEREFORE, Norfolk Southern respectfully requests that Norfolk Southern be granted an
extension of time - until November 6, 2016 - to complete its work as previously ordered by the
Commission in this docket.

Respectfully submitted,

Daniel M. Flynn
One of the Attorneys for Respondent
Norfolk Southern Railway Company

Dated: April 14, 2016
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